MSP 1381 0,5 )3 859 01 83T olo (sl Cudled 05,8 b
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Task Name  _ |Duration  Start » Finish [August [September [October [Novemb
07/26]08/0408/13] 08/22] 08/31]09/09] 09/18 [ 09/27 | 10/06] 10/15| 10/24[ 11/02]°
- Project 90 days 2015/08/03 2015/10/31 = =]
Start 0 days 2015/08/03  2015/08/03 9103 5
- Phasel 45days  2015/08/03 2015/09/16 u =]
Taski 13 days  2015/08/03 2015/08/15
Task2 12days  2015/08/16 2015/08/27
Task3 11days  2015/08/28 2015/09/07
Task4 9 days 2015/09/08  2015/09/16
Tasks 8days 2015/08/08  2015/08/15
- Phase2 42days  2015/08/16 2015/09/26 ? =]
Taské 12days  2015/08/16 2015/08/27
Task7 13days  2015/08/28 2015/09/09 i :
Task8 17days  2015/09/10 2015/09/26 =E=—
Taskd 11days  2015/08/28  2015/09/07 r=nﬁ
Taskio 10days 201500917  2015/09/26 :

- Phase3 35days  2015/09/27 2015/10/31 q v
Taskil 10days  2015/09/27  2015/10/06 =
Taski2 12days  2015/10/07 2015/10/18
Taski3 13days  2015/09/30  2015/10/12 1
Taski4 14days 20151013  2015/10/26
Taskis 5 days 2015M10/27  2015/10/31 3

Finish 0 days 2015/10/21  2015/10/31 & 1031

eadle g0 3uS 4o 9 Ul Cannl 03 £9 05 2015/08/03 u )b jl 059 0 duzle 9 (g0 dhi>llo 45 45955Le

(2015/09/03 52015/08/03 by )b o sl Cudled im) oS yikid 1y 055 53 0302 T olo (sl il

138 g0 oLl ) New Filter gosb jild Cond 5y View <5 jl g9b90 ol sl 2

View Format
e llsage ~ ‘El Sort ~ &z [Mo Highlight] = Timescale: -
esheet - | 35 Outline - 7 | [No'Filter] |T| [9] Days i
ews ~ =¥ Tables ~ Built-In
s Ca [Mo Filter]
Active Tasks
5 Completed Tasks
. Duration . Start Critical
Date Range...

90 days 2015/0 incomplete Tasks

0 days 2015/0¢ Late Tasks
1 45days  2015/0¢ ’S‘*‘"“m”j )

ummary [asks

1 13days 201508 oo
2 12 days 2015/08 1asks with Estimated Durations
3  11days 2015/0€ Using Resource...
4  Odays 2015/0¢ "  Clear Filter
5 8Bdays 2015/08 W7 Mew Filter
? 42 days 201508 “F  More Filters...
6 12 days 2015/0€ "¢z Display AutoFilter
7 13 days 2015/0¢ Show Related Summary Rows
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-
Filter Definition in 'look ahead.mpp' - - ﬁ
Mame: | Filter 1| Show in menu
Filter:
[ Cut Row ] [ Copy Row Paste Row Insert Row ] [ Delete Row

| -

. And/Or Field Mame Test Value(s) [

[] show related summary rows

| [ Apply ] [ Save ] [ Cancel

35S ADPIY g 9 53VE.03 S JooS5 1) bz yo (5o kb 5 JSib slbao g 9

F N
Filter Definition in 'look ahead.mpp'
pp - .- ==
Mame: | Filter 1 [7] show in menu
Filter:
[ Cut Row ] [ Copy Row Paste Row [ Insert Row ] [ Delete Row ]
| .
| [And/or Field Mame Test Value(s) =
i |+ Istart is less than or equal to 2015/09/03 —> | & 3790 0 slewl ju )b
And iFinish is greater than or equal to :2015/03,/03 - —
I% )b)),ab)b‘sl)u'ca)b

[] show related summary rows

! [ Save ] [ Cancel

Suloyd 319 saisle) 4ol > b cudled g )b Cuo b siilod |) b Cao b ValUE(S) Cuond )3 45 3438 495

4o 45 303 (00 Yiulod 1) 28l 00 2015/09/03 §2015/08/03 b oy 45 (b cullad G55 pikid 4 495 L

2392 ly> ) Oygar
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Task Name

Duration

-

Start - Finish -

| August

| September | Octaber [N

07/26]06/04]08/13] 06/22] 08/31]09/09[09/18] 09/27 [ 10/06 [10/15 [ 10/24 "

0 |=Project 90 days  2015/08/03 2016M0/31 . =
1 Start 0 days 2015/08/03  2015/08/03 <>-|—°]W03 :
2 -'Phase1  45days  2015/08/03 2015/09/16 W v

3 Taskli 13days  2015/08/03 2015/08/15

4 Task2 12days  2015/08/116  2015/08/27

5 Taskd 11days  2015/08/28  2015/09/07

7 Task5 ©days 2015/08/08  2015/08/15

g -'Phase2 42days  2015/08/16 2015/09/26 v

9 Taske 12days  2015/08/16  2015/08/27

10 Task7 13days  2015/08/28  2015/09/09

12 Taskd 11days  2015/08/28  2015/09/07
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= Layout: Clagsic Schedule Layout Filter: All Activities
Activity Name Original | Start Finigh ly 2015 August 2015 | September2015 | October 2015 |
Duration 1 [18 25010152220 05 121926 03 [10[17 [24]31]
1] Prnje[;t 15/08/03 15/11/01 v
&= Start 0/15/08/03 *
& Finish 0 15/11/01 *
-| By Phasel 45 15/08/03 15/09/16 Y
& Taskl 13 15/08/03 15/08/15 |
& Tasks 8 15/08/08 15/08/15 —
& Task? 12 15/08/16 15/08/27 I
& Task3 11 15/08/28 15/09/07 —
& Taskd 915/09/08 15/09/16 .
- By Phase2 42 15/08/16 15/09/26 ' ’
& Taské 12 15/08/16 15/08/27 —
& Task? 13 15/08/28 15/09/09 —
& Task® 11 15/08/28 15/09/07 —
& TaskB 17 15/09/10 15/09/26 —
& TasklD 10 15/09/17 15/09/26 I
-1 By Phase3 35 15/09/27 15/10/31 b v
& Taskll 10 15/09/27 15/10/06 —
& Taskl3 13 15/09/30 15/10/12 I
&= Taskl2 12 15/10¢/07 15/10/18 —
& Taskl4 14 15/10/13 15/10/26 [
& Taskls 5115/10/27 15/10/31 .

S phd 1) 059, pow 9 p93 olo S Cudled pudlsS 0 Caomnd (0l )
(2015/10/03 $2015/09/03 s g2 b oy sla Culled iny)
13023 plowil ) ) ol e g9090 (1l S0

38 Ol 1) ks 05S0T 1ol Jlgh aonas I

File Edit View Project Enterprise Tools Admin Help

ge. 08> . pELRELE. =0 =5
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=] Filters

3w )0 L) New 455 (s 0,50 )3

| Bl o O =

T Completed

S Critical

" Has Finish Constraint
S Has Start Constraint
[ InProgress

| S Level of Effort

S Longest Path

T Miestone

[ Megative Float

5P Mon What-If

S Mon-critical

| S Mormal

T Mot Started

=] Global

¥ AllActivities Show activities that match / 0K !
{* Al selected fiters
(" Any selected fiter @ cancel |
Fitter | Select =
_ (1 B Ay

an

Modify....

@ Wake Global
|

o e o o o o o

Copy A= Layout

-

When applying the selected filter(s )

|

{* Replace activities shown in current layout

" Highlight activities in current layout which match criteria

Help

1358 Culi 395 ald (sl Filter Name o 5 pb S ool idid 5 pomiy >

-
o - e——- eSS
g L e c—— - -
I IFiter Name  lfiter1 | o 0K
~ Display: Fitter | e Cancel
Dizplay all rows | Parameter | Iz |V}1Iue | High Value
= (Al of the following) a5 Add
. Where
x Delete
I & cut
Bz copy
ﬂ Paste
e
4 2
h g
Help
« [l 3
— — — —
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Fiter Name

filker

~+ Dizplay: Fitter

And

Dizplay all rows | Parameter
(Al of the following)
Where Start
Finizh

iz le== than or eguals

iz greater than or equals

1510003

o
o oK
| e Cancel

(2592 pow 2lo) Ji5 3,90 2 slesl )b

15/08/03

Cimlod

(039,52 93 ola) b5 390 81 (slxil s

g I
Bz Copy
E Paste

-
4 >

b4
Help

P
-_—

235658 APPlY s 985, Jled |) dbgs ro jikid 4 by po S5e( p2) JSi) 32 > o 8 303 U3 e

O B

<l

CEE - = e
[~ AllActivities Show activities that match v oK i
* Al selected fiters
" Any selected fiter e Cancel |
Filter 7| sekct |
SF Longest Path - = Apply # 2
T Milestone -
T Negative Float - TP New...
P Men What-If -
S Non-critical -
SF Mormal -
T Mot Started -
=] Global
T 2 Weeks Ahead I
T Milestone Variance from Baseline I | Modify...
SF variance from Baseline I
I en e e @ wake Giobal |||
T (Untitled Fitter) I

il Copy A= Layout

When applying the selected filter(s):

{* Replace activities shown in current layout

1

" Highlight activities in current layout which match criteria

|

Help
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= Layout: Classic Schedule Layout

| Fitter Al fitter1

Activity Name Original | Start Finizh by 2015 August 2015 | September2015 | October 2015
Duration . 1[w]2s |01 ]os 152220 o5]12[19 2603 ]10][17]2s
=& Project 16| 15/08/28 Y Y
- gy Phasel 20 ISIOSHS 15f09f16 —
I-]] —
& Taskd4 13{}908 13{]916  —
- By Phase2 30 15/08/28 15/09/26 ¥ N
& Task? 13/15/08/28 15/08/09 —
@ Taskd 11/15/08/28 15/09/07 E—
@ Task$ 17/15/09/10 15/09/26 ——
& Taskl0 101 15/05/17 15/09/26 —
= By Phase3 16 15/09/27  15/10/12 —
& Taskll 10/15/08/27 15/10/06 —
& Taskl3 13/15/09/30 | 15/10/12 —
7 (IPMA)olgs> Wiz ply:gw,do
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